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Preface

The content of this document defines the acceptance test report for the Flight Operations
Segment (FOS). It addresses results from the FOS Release B Formal Acceptance Test which
took place from June 1 to September 1, 1997 at the Goddard Space Flight Facility (GSFC) EOS
Operations Center (EOC) - Building 32.

Included are detailed results for the entire suite of FOS tests conducted during the FOS Formal
Acceptance Test Phase, including thread tests, end-to-end-tests, hardware tests, and regression
tests.   It defines test results and identifies deviations to procedures, problems encountered and
NCR status. Thus, this document addresses the data item descriptions for CDRL 056 324/DV3
and 071 - 412/VE2.

This document is a contract deliverable with an approval code 2. As such, it does not require
formal Government approval, however, the Government reserves the right to request changes
within 45 days of the initial submittal. Once approved, contractor changes to this document are
handled in accordance with Class I and Class II change control requirements described in the
EOS Configuration Management Plan, and changes to this document shall be made by document
change notice (DCN) or by complete revision.

Any questions should be addressed to:

Data Management Office
The ECS Project Office
Hughes Information Technology Systems
1616 McCormick Drive
Upper Marlboro, MD 20774-5372
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Abstract

This document describes the FOS Release B Formal Acceptance Test status as reported at the
FOS Release Readiness Review (RRR). It focuses on providing test results from various
perspectives: FOS subsystem, level 4 requirements, Requirements by Release (RBR), and
Interface Requirements Document (IRD) requirements.

Included are detailed results for the entire suite of FOS tests conducted during the FOS Formal
Acceptance Test Phase, including thread tests, end-to-end-tests, hardware tests, and confidence
tests.   It defines test results and identifies deviations to procedures, problems encountered and
NCR status.

Keywords:  I&T, Results, RRR, CSR, Integration, NCR, FOS, Test, Requirements, RBR, Pass,
Fail
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1.  Introduction

1.1 Identification
This document is the final version of the ECS System Acceptance Test Report for Release B,
Earth Observing system (EOS) Operations Center (EOC), which is items 056 and 071 on the
Contract Data Requirements List (CDRL) and defined by Data Item Description (DID)
324/DV3 and 412/VE2 under contract NAS5-60000.

1.2 Scope
This document summarizes the FOS acceptance test results for the Release B Formal Test
period as presented at the FOS RRR.

In particular, the ECS System Acceptance Test Report for Release B, Earth Observing System
(EOS) Operations Center (EOC) details the FOS system, as well as reporting on compliance with
the Release B requirements as specified in the Functional and Performance Requirements
Specification (#423-41-02), non mission-specific level 4 requirements as specified in the FOS
Requirements Specification for the ECS Project, Volume 1 (#304-CD-001-003) and mission-
specific Level 4 requirements as specified in the FOS Requirements Specification for the ECS
Project, Volume 2 (#304-CD-004-003).

This document is under the ECS Configuration Control Board (CCB) and is the final release B
submittal. Changes to these volumes must be approved by this ECS CCB prior to inclusion in the
document.

This document reflects the February 7, 1996 Technical Baseline maintained by the contractor
configuration control board in accordance with ECS Technical Direction No. 11, dated
December 6, 1994.

1.3 Purpose
This document describes the FOS Release B Formal Acceptance Test status as reported at the
FOS RRR. It focuses on providing test results from various perspectives: FOS subsystem, level 4
requirements, Requirements by Release (RBR), and Interface Requirements Document (IRD)
requirements.

1.4 Status and Schedule
The submittal of DID 412/VE2 meets the milestone specified in CDRL of the National
Aeronautics and Space Administration (NASA) contract NAS5-60000.
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1.5 Document Organization
Section 1 provides the scope and document organization.

Section 2 provides a list of related documents, which were used directly or indirectly in the
preparation of this document.

Section 3 defines the FOS Release B Formal Acceptance Test results. It includes a brief
description of the status of each FOS subsystem,  description of test status for each test pass, test
case pass/fail status information, and NCR status.

Appendix A contains the FOS RBR Test Status Matrix.

Appendix B  contains FOS Level 4 Requirement Test Status Matrix.

Appendix C containts FOS Requirements Status Matrix Appendix

The section Abbreviations and Acronyms contains an alphabetized list of definitions for
abbreviations and acronyms used in this volume.
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2.  Related Documentation

2.1 Parent Documents
The parent documents are the documents from which this FOS Acceptance Test Report’s scope
and content are derived.

304-CD-001-003 Flight Operations Segment (FOS) Requirements Specification for the
ECS Project, Volume 1: General Requirements

304-CD-004-003 Flight Operations Segment (FOS) Requirements Specification for the
ECS Project, Volume 2: AM-1 Mission Specific

322-CD-007-002/       Flight Operations Segment (FOS) Release B Integration and  Test
411-CD-007-002       Acceptance Test Procedures for the ECS Project

412-CD-003-002 ECS System Acceptance Test Report Report for Release A, Volume 3:
Earth Observing System (EOS) Operations Center (EOC) for the ECS
Project

423-41-02 Goddard Space Flight Center, Functional and Performance
Requirements Specification for the Earth Observing System Data and
Information System (EOSDIS) Core System (ECS)

423-41-03 Goddard Space Flight Center, EOSDIS Core System (ECS) Contract
Data Requirements Document

2.2 Applicable Documents
The following document is referenced within this document, or is directly applicable, or contains
policies or other directive matters that are binding upon the content of this volume.

307-CD-001-003/ Flight Operations Segment (FOS) Release Plan and Development
329-CD-001-003 Plan for the ECS Project

2.3 Information Documents

2.3.1 Information Documents Referenced

The following documents are referenced herein and amplify or clarify the information presented
in this document. These documents are not binding on the content of the FOS Integration and
Test Reports for the ECS Project.

194-201-SE1-001 Systems Engineering Plan for the ECS Project

194-202-SE1-001 Standards and Procedures for the ECS Project

193-208-SE1-001 Methodology for Definition of External Interfaces for the ECS Project

308-CD-001-006 Software Development Plan for the ECS Project

194-401-VE1-002 Verification Plan for the ECS Project
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194-415-VE1-002 Acceptance Testing Management Plan for the ECS Project

501-CD-001-004 Performance Assurance Implementation Plan for the ECS Project

194-502-PA1-001 Contractor's Practices and Procedures Referenced in the PAIP for the
ECS Project

604-CD-001-004 Operations Concept for the ECS Project, Part 1--ECS Overview

604-CD-002-003 Operations Concept for the ECS Project, Part 2B--Release B

604-CD-003-002 Operations Concept for the ECS Project, Part 2A--Release A

2.3.2 Information Documents Not Referenced

The following documents, although not referenced herein and/or not directly applicable, do
amplify or clarify the information presented in this document. These documents are not binding
on the content of the FOS Integration and Test Plan for the ECS Project.

104-CD-001-003 Data Management Plan for the ECS Project

193-105-MG3-001 Data Management Procedures for the ECS Project


